DAILY WORE ORDER

Work Site:s Work Period:
Bossert Manufacturing 9/11/87
Contractor: 0. H. Materials 0sC: Jack D. Harmon

Contractor Fep.: Feith Hisner
"TWORK PLANNED/AUTHORIZED: WORK ACCOMPLISHED FROM
FEREVIOUS WORE ORDER:
l.0Comtinuwe vepalr of sump covers

in area #12. Yeg Mz Continues
2. JBegin lasering in area #4. 1.2 ¢ € %)
3. Finish vacuuming of water in 2.3 €43 3 £ 0
area #12. 3.0 Cxd £ (S
4. 0Empty drume in area #Z in S0K G.3  C ) 1A (%
pl:u:u], a el (vl £ C )
5. 38tart post sampling of area #12 £, Cwd L € 3
and area #10. 7ad (O €2 %)
&.)58eal up sumps in area #12 with
visqueen and instafocam.
7. 0Continue to decon equipment for
demobe.
. 8.Finish servicing of towmotor.
EQUIPMENT PLANNED/AUTHORIZED: EQUIFMENT USED FREOM
2y Vans (1) Pick-up Truck PEEVIQUS DAY:
€1y Decorn trailer (32) Boboats
€1 Command Fost Trailer
€1y Crew Trailer (3 12K Pools All Authorized
1> Faortable Eye Wash (2 Car oo
(&) Radioes (1) 30K FPool COMMENTS
1) Water Treatment System
W/ appurtenances
€2) High-Pressure Water Laser
w/hoses (1) Mini-Trackhoe
(20) FPropane tanks
€17 &—-Y Dumpster
{4) SBubmersible Pumps: (33 Z-in (2 6.3KW Generators
€1y 3-in : (1) Porta~-Jokns
(33 Batelites (1) Pneumatic Forklift

FERGONNEL AUTHORIZED:

(1) Foreman (3) C2) Foveman (20
€12 Laborer (17 Field Clerk
(1) Lab Technician (27 (2) Clean—up Technician (20

(73 Clean-up Technician (1)

. Contractor Signature: 05C Sigrnature:

;_?;i _____ 9 :Jlig-j ———————— e e ] 427778
.






